
Lake Cumberland Elevation 

689.81 Time:  0600 
12 Mar 2008 

This Week’s Activities 

• Continue sonic drilling and installation of PVC casing by 
Boart Longyear with 2 drill rigs 

• Continue rock production drilling with 3 Cubex drills, with 
concentration in the priority areas needed for initial line clo-
sure 

• Continue pressure testing and grouting, with concentration 
in the priority areas needed for initial line closure 
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Foundation Grouting 
 
Boart Longyear continued drilling (overburden) and cas-
ing using the sonic method in the critical section of 
TO#4.  Boart is running 2 rigs.  There are a total of 1095 
holes in overburden, drilled and cased.   
 
Production rock drilling (with 3 Cubex drills) on the 
work platform continued this week, as well as pressure 
washing and grouting operations.   
 
ACT/Boart Longyear has temporarily suspended working 
on V-Line treatment in order to concentrate on initial 
line closure; 8 of 23 completed.   
 
285 holes have been identified as necessary for initial line 
closure.  Of those 285 holes, 157 are complete, or 55%.    
80 holes are in progress, with grouting operations ongo-
ing in 36 of those. 
   
There is a total of over 568,500 gallons of grout in 645 
holes along the embankment.  To date, over 572,965 
gallons of grout have been pumped into the foundation in 
all areas.  
 
 
 

On 03/12/08, Lake Cumberland pool level was 689.81. The discharge for 
the next several days will be approximately 20000 cfs through five tur-
bines. The increased discharge is due to high pool levels that are a result 
of rain occurring over the past several days. There is 1.5 to 2.0 inches of 
rain predicted during the next 3 days. Recent rainfall over the Ohio River 
basin has caused the stage at Cairo to exceed flood level; therefore, it is 
necessary to coordinate Cumberland River System operations so as not 
to exacerbate flooding in that region. 

Wolf Creek Dam 
Weekly Update 

Inside grouting batch plant 


